

**Soft Cost to Move 15 Ferry St to Salem St  
Current Paid expenses thru 3/10/2023**

<b>Expenses</b>	<b>Date</b>	<b>Paid to who</b>	<b>Expenses</b>	<b>Expenses</b>	<b>Remarks</b>
Remove 15 Ferry St	2020/12/31	The Appraisers Group	Appraisal service	\$3,300.00	
Remove 15 Ferry St	2022/6/22	KMM Geotech	Soils test	\$2,000.00	
Remove 15 Ferry St	2022/6/30	Loca Enterprises Inc	Excavation for soil test	\$2,500.00	
Remove 15 Ferry St	2022/8/22	Loca Enterprises Inc	Move student garden planters	\$10,580.00	
Remove 15 Ferry St	2022/10/27	Loca Enterprises Inc	Excavate and expose both water a	\$8,500.00	
Remove 15 Ferry St	2022/9/8	Alm Environmental Services	Asbestos removal	\$1,185.00	
Remove 15 Ferry St	2022/10/17	Eastern Environmental Inc	Final visual inspection	\$300.00	
Remove 15 Ferry St	2022/11/14	Attorney_Di Marco P C	Zoning	\$3,537.50	
Remove 15 Ferry St	2023/2/7	Medford Engineering & Survey	Survey	\$3,130.00	
Remove 15 Ferry St	2023/2/7	Artisan Building Group	Preliminary Demolition	\$36,853.56	
Remove 15 Ferry St	2023/2/7	Structural Integrity Engineering C	Engineering service	\$5,140.00	
Remove 15 Ferry St	2023/2/7	Building dept of Malden	Building permit	\$8,075.00	
Remove 15 Ferry St	2023/2/28	Khalsa Design Incorporated	Architect design	\$54,300.00	
Remove 15 Ferry St	2023/3/8	Attorney_Di Marco P C	Zoning	\$3,060.00	
Total				\$142,461.06	